SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:51AM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 013 Const Calendar Day: 345 Date: 19-Aug-2010 Thursday
Inspector Name: Khow, Sanny Title: Transportation Engineer
Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Wright, Doug Approved Date: 20-Aug-10 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition Sunny
Working Day If no, explain:

CCO0-094 Bid Item: 001 0-PAI-ALS.094 Additional Painting
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RIGOVERTO GARCIA 0.00 0.00 0.00 0.00 D
Diary: Dispute
General Comments 001 O-PAI-ALS.094

]

Ironworkers do not install PTFE today. They are unloading OBG segments.

Certified coatings do not work on removing a portion of the non-slip surface material today.
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